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J. K. Hartman 
Assistant Manager 
Transition and Environmental Restoration 
DOE, RFO 

Attn: R. H. Birk 

NOTICE OF MISSED MILESTONE FOR OPERABLE UNIT (OU) 11 AND NEW SUBMIJTAL DATE 
- NMH-483-93 

Milestone number 121 11050, submittal of Draft Technical Memorandum (TM) 1, was 
established in work package #I21 11 and due on September 23, 1993. This milestone 
will not be met by EG&G Rocky Flats, Inc. (EG&G Rocky Flats). The reasons are two-fold, 
and both reasons are related to scoping issues. 

First, unresolved issues resulting in a Stop Work Order issued by the regulatory agencies 
(August 13, 1993) have hinde‘red scoping decisions concerning analytes of concern. 
Recent discussions between Inf,eragency Agreement (IAG) signatories have resulted in draft 
guidance on how to identify contamjnanis of concern, but have impacted the schedule for 
Operable Unit (OU) 11. I 

Second, a meeting with the regulatory agencies was held on September 3, 1993 to resolve 
scoping issues and acquire commitments from the agencies regarding the proposed 
revisions to the OU 11 Field Sampling Plan. The Colorado Department of Health (CDH), 
which is the lead agency for OU 11, recommended that a Closure Plan be utilized instead of 
a Technical Memorandum to revise the Field Sampling Plan and complete work at OU 11. 
EG&G Rocky Flats prefers to do the work using a TM as it will-not require public comment, 
and field work can begin much sdoner, resulting in earlier closure and substantial savings. 
The CDH felt that EG&G Rocky Flats’ idea was acceptable, but wanted to discuss the TM plan 
internally and respond officially with a letter. This letter has not arrived, and scoping of 
the Field Sampling Plan cannot progress quickly without further guidance and official 
concurrence from the regulatory agencies. 

Work on the TM continues and is nearly complete. Most technical issues have been 
finalized. However, due to the lack of regulatory guidance, the schedule for delivery of 
TM 1 has been pushed back five days. This delay will not affect other deliverables. 
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J. K. Hartman 
September 17, 1993 
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If you have questions regarding this letter, please contact K. K. O’Neill at extension 8665 
or T. P. O’Rourke at extension 8577, both of Remediation Project Management. 

N. M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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